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INTRODUCTION 
 
Landlord and Site Services consists of Project Baseline Summary (PBS) RL-SS02, Work Breakdown 
Structure (WBS) 3.4.2. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2002.  
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone was 
completed ahead of schedule. Additionally, one milestone is forecasted on schedule. 
 
 

NOTABLE ACCOMPLISHMENTS  
 
Landlord Services, 3.4.2.1 

 
Hanford Fire Department (HFD)  On January 25, 2002, the HFD took 
part in the Olympic torch crossing at the Columbia River Bridge.  This was the 
only water crossing for the entire cross-country journey of the torch.  HFD 
Engine 92 formed one leg of a ladder truck/flag formation on the Pasco side of 
the river.  HFD firefighters coordinated with other local firefighter groups to 
bring a New York Firefighter to the Tri-Cities to carry the torch across the 
river. 

 
Burning Wind-Blown Tumbleweeds  The HFD prepared a special prescribed fire proposal for the 
burning of wind-blown tumbleweeds along selected portions of the 200 West Area perimeter fence line.  
This proposal ensures that safety, environmental, radiological, and property protection concerns are 
addressed and approved by RL.  Excessive tumbleweeds have rapidly become a hazard to employees, a 
detriment to security patrols, an obstruction to access of facilities, a frequent cause of clogged equipment 
such as filters, as well as posing a significant Wildland fire hazard.  This method of removal was 
determined to be the most cost effective means of cleanup and provides for the safe disposal of the 
nuisance tumbleweeds while reducing the fire hazard to the Central Plateau and maintaining control of 
fire management zones (fire-safe defensible space). 

 
Analytical Services, 3.4.2.2 
 
Nothing to report at this time. 
 
Infrastructure Upgrades, 3.4.2.3 
 
Nothing to report at this time. 

    
Landlord & Site Services Project Management and Support, 3.4.2.4 
 
Nothing to report at this time. 
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BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
Hanford Fire Department  HFD Fire Systems Maintenance (FSM) expects to receive six to eight 55-
gallon drums of used glycol from the 324 Building Chiller, which will be processed through the FSM glycol 
recycling process to net approximately 25 gallons of reusable glycol.  This innovative process saves 
thousands of dollars in disposal and procurement costs.  In the past year, FSM has supplied recycled 
glycol to the Fire Stations, the Rotating FAB Shop, PFP, the Environmental Spray Group, and Tank Farms. 
 
Strategic Planning  An integrated team of DOE and contractor personnel began meeting in 
December 2001 to develop innovative strategies for Infrastructure and Site Services.  The integrated 
team is focused on supporting the Site projects while reducing Life Cycle Costs.  Initiatives are being 
developed for inclusion in the August 2002 IPABS update. 
 
 

UPCOMING ACTIVITIES 
 
Analytical Services, 3.4.2.2 
 
Support CHG High-Level Waste Tank And Feed To WTP Characterization  Support two CHG 
TPA milestones on tanks S-112 and S-105 due March 2, 2002 and April 4, 2002 respectively. 
 
 

SAFETY 
 
Several actions have been initiated to improve safety performance including implementing a Zero 
Accident Council (ZAC) structure, which includes six directorate and 35 grass-roots level councils, and 
implementing a Safety Improvement Program.  The past 5 months have shown improvement over the FY 
2001 performance – two more months will reflect a statistically significant decrease.  The DOE Safety 
Cost Index was rebaselined to a lower level, following the significant decrease noted last month.  In 
October 2001, all organizations except for IRM were added into the Landlord category.  This significantly 
increased the population size of this group.  
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MILESTONE ACHIEVEMENT 
FH CONTRACT MILESTONES 

 

Number Milestone Title Type 
Due 
Date 

Actual 
Date 

Forecast 
Date 

Status/ 
Comments 

LLP-01-535 L-339, PFP Water System 
Isolation - Install Sanitary Water 
to WRAP 

RL 12/28/01 12/20/01 12/21/01 Completed. 

LLP-01-515 L-276, Equipment  bay Const. 
Phase II  - Complete Construction 
of Project L-276 

RL 6/14/02  6/14/02 On Schedule. 

 
NOTE:   Above data includes all TPA/DNFSB/Performance Incentive milestones as included in the FH 

baseline, and provides Contract-to-Date status. 
 
 

PERFORMANCE OBJECTIVES 
 
Nothing to report at this time. 
 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 

FY TO DATE STATUS – ($000) 

 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The $0.9 million (3 percent) unfavorable schedule variance is within established thresholds.   
 
The $3.4 million (13 percent) unfavorable cost variance is primarily due to sitewide and shared services 
revenue shortfalls.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

 
BCWS BCWP ACWP SV % CV % BAC 

PBS SS02 Landlord & Site Services 
WBS 3.4.2.1 Landlord Services 21,631 $      21706 21,266 $      75 $           0.0% 440 $         2.0% 68,585 $      
WBS 3.4.2.2 Analytical Services 10,889 $      10,413 $      10,559 $      (476) $        -4.4% (146) $        -1.4% 34,446 $      
WBS 3.4.2.3 Infrastructure Upgrades 2,385 $        1,837 $        1,683 $        (548) $        -23.0% 154 $         8.4% 11,753 $      
WBS 3.4.2.4 Landlord & Site Services  

Project Management &  
Support 

4,214 $        4,214 $        4,456 $        - $          0.0% (242) $        -5.7% 12,104 $      

WBS 3.4.2.4 Landlord Services  
Revenue 

(11,361) $    (11,361) $     (7,721) $       - $          (3,640) $     32.0% (34,084) $    

Total 27,758 $      26,809 $      30,243 $      (949) $        -3.4% (3,434) $     -12.8% 92,804 $      

By PBS 
FYTD 
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Schedule Variance Analysis:   (-$0.9M) 
 
Landlord Services – 3.4.2.1/SS02   
Description and Cause:  The $0.08M favorable schedule variance is within established thresholds. 

Impact:  None.  
Corrective Action: None. 
  

Analytical Services – 3.4.2.2/SS02   
Description and Cause: The $0.5M (4 percent) unfavorable schedule variance is within established 
thresholds. 

Impact:  None.  
Corrective Action:  None.  
 

Infrastructure Upgrades – 3.4.2.3/SS02   
Description and Cause: The $0.5M (23 percent) unfavorable schedule variance is skewed due to 
completion of procurement of a fire truck in FY 2001 planned for FY 2002 ($0.4M).  Also contributing was 
the late start of FY 2002 planned projects pending resolution of funding issues.   

Impact:  None.  
Corrective Action: None. 
 

Landlord & Site Services Project Management & Support – 3.4.2.4/SS02   
Description and Cause: None.  

Impact:  None. 
Corrective Action:  None. 
 

Cost Variance Analysis:   (-$3.4M) 
 

Landlord Services – 3.4.2.1/SS02   
Description and Cause: The $0.4M (2 percent) favorable cost variance is within established thresholds. 

Impact:  None. 
Corrective Action: None.   

 
Analytical Services – 3.4.2.2/SS02   
Description and Cause: The $0.1M (1 percent) unfavorable cost variance is within established 
thresholds. 

Impact:  None. 
Corrective Action:  None. 

 
Infrastructure Upgrades – 3.4.2.3/SS02   
Description and Cause: The $0.2M (8 percent) favorable cost variance is within established thresholds. 

Impact:  None. 
Corrective Action: None. 
 

Landlord & Site Services Project Management & Support – 3.4.2.4/SS02   
Description and Cause: The $0.2M (6 percent) unfavorable cost variance is within established 
thresholds. 

Impact:  None. 
Corrective Action: None. 
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Landlord Services Revenue – 3.4.2.4/SS02   
Description and Cause: The $3.6M (32 percent) unfavorable cost variance is due to shortfalls in shared 
services revenue assessments to non-PHMC customers.  The mainte nance, janitorial, and environmental, 
safety, health and quality department overheads originally assumed to be included in the direct 
distributable rate is excluded because they were not classified as a shared service in FY 2001.  

Impact:  FH reallocation of funds addressed previous revenue shortfall projections.  However, the 
recently identified shared services revenue issue results in a projected $1.5M revenue shortfall.  
Corrective Action:  Discussions/analysis are ongoing regarding necessary corrective actions.   

 
 

COST / SCHEDULE PERFORMANCE 
(MONTHLY AND FYTD) 

 

 

Cost/Schedule Performance Indices 
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FUNDS MANAGEMENT 
 FYTD FUNDS VS SPENDING FORECAST ($000) 

 
ISSUES 

 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

 

Days
Dollars 

($000s)
SS02-02-012/3.4.2 11/26/01 Baseline Assumption Adjustment 0 0 In Process

SS02-02-013/3.4.2.1 11/26/01 Additional Sirens for the Emergency 
Preparedness Program

0 12/01 Approved

SS02-02-007/3.4.2.2 / 
(Reference  FH-2002-
004)

11/6/01 DNFSB Recommendation 2002-2 Phase II 0 58 1/23/02 Approved

SS02-02-020/3.4.2.2 2/5/02 RL Requested USQ Process Change 
Impacts on the 222-S Laboratory

5 In Process

SS02-02-021/3.4.2.2 2/8/02 Management of WIDS Site 300-272 
Underground Storage Tank

0 0 In Process

SS02-02-018/3.4.2.3 1/15/02 Correction to Activities and BCWS for 
Project L276

328 1/23/02 Approved 

SS02-02-019/3.4.2.3 1/23/02 Transfer of Arid Land Ecology (ALE) 
Facilities from PBS SS02 to PBS CP01

Project Approved 1/31/02 - 
Submitted to FH-CCB  
(outyear  cost impact - 
$1.6M)FH-2002-007 1/23/02 Transfer Facilities per RL Letter of 

Direction
In Process (outyear cost 
impact - $1.1M)

NOTES:   "Impact" refers to the impact in terms of the number of days or dollars changing  from the 9/30/01 baseline.
NOTE:      "Date Approved" refers to date of change as approved by final approval authority.

Status
ImpactBCR No./          

Level 4 WBS
Description

Date 
Approved

Date 
Originated

FH Funds 
Reallocation

 FYSF Variance

3.4.2 Landlord & Site Services - SS02
Project Completion - Operating 89,543$               93,352$            (3,809)$           

                     - Line Item

Total 89,543$               93,352$            (3,809)$           

              [Status through January 2002]


